COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/10/2008

ESTIMATE SUMMARY 08:49:07
CONTID: C16046 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16046-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 18.0 DAYS TIME ALLOW: 180 WORK DAYS
I70 BURLINGTON PERCENT TIME: 10.00 ORIG TIME ALLOW: 180 WORK DAYS
PROJECT NO: IM 0705-077
I70 BURLINGTON
NAME OF ROAD: 070A
PROJECT COUNTIES: KIT CARSON
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 07/10/2008 DATE TIME STARTED 06/12/2008
9002 N. MOORE RD. DATE LET 04/17/2008 DATE WORK BEGAN
DATE AWARDED 05/06/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/22/2008 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 06/12/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 18,249,028.04 PARTICIPATING $ 506,292.53 $ 506,292.53
AWARD PROJECT AMT: $ 16,754,116.07 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 2.77% TOTAL EARNINGS 506,292.53 506,292.53
FUNDS AVAILABLE: $ 17,742,735.51 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 506,292.53 506,292.53
TOTAL CLAIMS: $ 0.00 RETATNAGE -15,188.78 -15,188.78
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 491,103.75 491,103.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 491,103.75 491,103.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 491,103.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16046-BID ESTIMATE RUN 07/10/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0001 08:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  CLEARING AND GRUBBING 1.000 0.000
Ls 0.100 13,956.47
139,564.74000 0.100 13,956.47
0010 202-00010  REMOVAL OF TREE 38.000 0.000
EACH 13.000 6,040.71
464.67000 13.000 6,040.71
0015 202-00035  REMOVAL OF PIPE 2,145.000 0.000
LF 613.000 9,703.79
15.83000 613.000 9,703.79
0020 202-00090  REMOVAL OF DELINEATOR 327.000 0.000
EACH 0.000 0.00
5.48000 0.000 0.00
0025 202-00203  REMOVAL OF CURB AND GUTTER 669.000 0.000
LF 573.000 4,710.06
8.22000 573.000 4,710.06
0030 202-00210  REMOVAL OF CONCRETE PAVEMENT 18,940.000 0.000
sy 268.000 637.84
2.38000 268.000 637.84
0035 202-00220  REMOVAL OF ASPHALT MAT 37,723.000 0.000
SsY 0.000 0.00
3.30000 0.000 0.00
0040 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 5,641.000 0.000
sy 0.000 0.00
3.58000 0.000 0.00
0045 202-00250  *REMOVAL OF PAVEMENT MARKING 19,305.000 0.000
SF 5,509.000 4,847.92
0.88000 5,509.000 4,847.92
0050 202-00500  REMOVAL OF PORTIONS OF PRESENT STRUCTURE 4.000 0.000
EACH 2.000 7,534.62
3,767.31000 2.000 7,534.62
0055 202-01030  REMOVAL OF ROAD CLOSURE GATE 9.000 0.000
EACH 0.000 0.00

328.78000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 07/10/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0001 08:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,442.000 0.000
LF 387.000 847.53
2.19000 387.000 847.53
0065 202-01300 *REMOVAL OF END ANCHORAGE 12.000 0.000
EACH 3.000 355.08
118.36000 3.000 355.08
0070 202-04002 CLEAN CULVERT 14.000 0.000
EACH 0.000 0.00
2,250.93000 0.000 0.00
0075 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 91,784.000 0.000
cY 1,000.000 7,890.00
7.89000 1,000.000 7,890.00
0080 203-00100 MUCK EXCAVATION 5,000.000 0.000
cy 0.000 0.00
8.63000 0.000 0.00
0085 203-01500 BLADING 220.000 0.000
HOUR 0.000 0.00
105.56000 0.000 0.00
0090 203-01510 BACKHOE 25.000 0.000
HOUR 0.000 0.00
130.47000 0.000 0.00
0095 203-01550 DOZING 100.000 0.000
HOUR 0.000 0.00
130.47000 0.000 0.00
0100 206-00000 STRUCTURE EXCAVATION 19,045.000 0.000
cy 0.000 0.00
8.25000 0.000 0.00
0105 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 840.000 0.000
cY 0.000 0.00
86.83000 0.000 0.00
0110 206-00100 STRUCTURE BACKFILL (CLASS 1) 15,966.000 0.000
cy 0.000 0.00
28.41000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 07/10/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0001 08:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00200 STRUCTURE BACKFILL (CLASS 2) 73.000 0.000
cy 0.000 0.00
10.23000 0.000 0.00
0120 207-00305 WETLAND TOPSOIL 370.000 0.000
cYy 0.000 0.00
16.44000 0.000 0.00
0125 208-00002 EROSION LOG (12 INCH) 25,000.000 0.000
LF 400.000 1,616.00
4.04000 400.000 1,616.00
0130 208-00004 SILT BERM 1,000.000 0.000
LF 0.000 0.00
13.29000 0.000 0.00
0135 208-00011 EROSION BALES (WEED FREE) 1,850.000 0.000
EACH 258.000 4,669.80
18.10000 258.000 4,669.80
0140 208-00020 SILT FENCE 10,000.000 0.000
LF 2,331.000 6,223.717
2.67000 2,331.000 6,223.717
0145 208-00034 GRAVEL BAG 1,000.000 0.000
LF 0.000 0.00
8.24000 0.000 0.00
0150 208-00045 CONCRETE WASHOUT STRUCTURE 7.000 0.000
EACH 0.000 0.00
4,930.73000 0.000 0.00
0155 208-00070 STABILIZED CONSTRUCTION ENTRANCE 10.000 0.000
EACH 1.000 6,992.43
6,992.43000 1.000 6,992.43
0160 208-00205 EROSION CONTROL SUPERVISOR 960.000 0.000
HOUR 34.000 2,676.14
78.71000 34.000 2,676.14
0165 210-00750 RESET LIGHT STANDARD 40.000 0.000
EACH 0.000 0.00
2,739.85000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 07/10/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0001 08:49:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-00810 RESET GROUND SIGN 114.000 0.000
EACH 0.000 0.00
109.59000 0.000 0.00
0175 210-00825 RESET FLASHING BEACON 4.000 0.000
EACH 0.000 0.00
1,643.91000 0.000 0.00
0180 212-00006 SEEDING (NATIVE) 57.000 0.000
ACRE 0.000 0.00
287.14000 0.000 0.00
0185 212-00009 SEEDING (TEMPORARY) 5.500 0.000
ACRE 0.000 0.00
109.59000 0.000 0.00
0190 212-00032 SOIL CONDITIONING 57.000 0.000
ACRE 0.000 0.00
2,184.21000 0.000 0.00
0195 213-00002 MULCHING (WEED FREE HAY) 77.000 0.000
ACRE 0.000 0.00
328.78000 0.000 0.00
0200 213-00061 MULCH TACKIFIER 15,400.000 0.000
1B 0.000 0.00
1.59000 0.000 0.00
0205 213-00100 SOIL BINDER 30.000 0.000
ACRE 0.000 0.00
433.99000 0.000 0.00
0210 216-00035 SOIL RETENTION BLANKET (PLASTIC) 50.000 0.000
sy 0.000 0.00
19.73000 0.000 0.00
0215 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 28,000.000 0.000
SY 0.000 0.00
1.59000 0.000 0.00
0220 304-06000 AGGREGATE BASE COURSE (CLASS 6) 53.000 0.000
TON 0.000 0.00
57.31000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 07/10/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0001 08:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 304-07005 AGGREGATE BASE COURSE (CLASS 7) 16,584.000 0.000
cy 0.000 0.00
9.76000 0.000 0.00
0230 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00
234.02000 0.000 0.00
0235 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 1,520.000 0.000
TON 0.000 0.00
113.43000 0.000 0.00
0240 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,491.000 0.000
GAL 0.000 0.00
4.00000 0.000 0.00
0245 412-01025 CONCRETE PAVEMENT (10-1/4 INCH) 6,985.000 0.000
sy 0.000 0.00
42.91000 0.000 0.00
0250 412-01050 CONCRETE PAVEMENT (10-1/2 INCH) 77,862.000 0.000
SY 0.000 0.00
40.77000 0.000 0.00
0255 412-01125 CONCRETE PAVEMENT (11-1/4 INCH) 53,818.000 0.000
sy 0.000 0.00
45.21000 0.000 0.00
0260 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 2,167.000 0.000
SY 13.000 40.04
3.08000 13.000 40.04
0265 503-00048 DRILLED CAISSON (48 INCH) 45.000 0.000
LF 0.000 0.00
433.54000 0.000 0.00
0270 506-00206 RIPRAP (6 INCH) 544.000 0.000
cY 0.000 0.00
83.10000 0.000 0.00
0275 506-00209 RIPRAP (9 INCH) 191.000 0.000
cy 6.700 557.11
83.15000 6.700 557.11
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PCN: 16046-BID ESTIMATE RUN 07/10/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0001 08:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 506-00212 RIPRAP (12 INCH) 198.000 0.000
cy 0.000 0.00
85.91000 0.000 0.00
0285 507-00000 CONCRETE SLOPE AND DITCH PAVING 208.000 0.000
cY 0.000 0.00
349.16000 0.000 0.00
0290 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 12.000 0.000
TON 0.000 0.00
196.17000 0.000 0.00
0295 601-03030 CONCRETE CLASS D (BOX CULVERT) 2,052.000 0.000
cY 0.000 0.00
400.54000 0.000 0.00
0300 602-00000 REINFORCING STEEL 376,777.000 0.000
1B 0.000 0.00
0.92000 0.000 0.00
0305 602-00020 REINFORCING STEEL (EPOXY COATED) 72,711.000 0.000
1B 0.000 0.00
1.06000 0.000 0.00
0310 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 135.000 0.000
LF 0.000 0.00
43.05000 0.000 0.00
0315 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 262.000 0.000
LF 64.000 3,470.08
54.22000 64.000 3,470.08
0320 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 726.000 0.000
LF 0.000 0.00
87.44000 0.000 0.00
0325 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 76.000 0.000
LF 0.000 0.00
119.96000 0.000 0.00
0330 603-01545 54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 105.000 0.000
LF 0.000 0.00

142.89000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 07/10/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0001 08:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 603-02245  30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 80.000 0.000
LF 0.000 0.00
77.56000 0.000 0.00
0340 603-02305  38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 184.000 0.000
LF 24.000 2,390.40
99.60000 24.000 2,390.40
0345 603-02365  45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 163.000 0.000
LF 0.000 0.00
120.06000 0.000 0.00
0350 603-02485  60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL (CIP) 102.000 0.000
LF 0.000 0.00
187.50000 0.000 0.00
0355 603-05024 24 INCH REINFORCED CONCRETE END SECTION 10.000 0.000
EACH 2.000 2,906.52
1,453.26000 2.000 2,906.52
0360 603-05036 36 INCH REINFORCED CONCRETE END SECTION 14.000 0.000
EACH 0.000 0.00
1,827.10000 0.000 0.00
0365 603-05054 54 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
2,336.81000 0.000 0.00
0370 603-05124  30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000
EACH 0.000 0.00
2,162.99000 0.000 0.00
0375 603-05130  38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 0.000
EACH 2.000 4,772.36
2,386.18000 2.000 4,772.36
0380 603-05136  45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000 0.000
EACH 0.000 0.00
2,027.69000 0.000 0.00
0385 603-05148  60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 0.000
EACH 0.000 0.00

2,980.17000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 07/10/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0001 08:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 603-10240 24 INCH CORRUGATED STEEL PIPE 52.000 0.000
LF 0.000 0.00
58.00000 0.000 0.00
0395 603-10360 36 INCH CORRUGATED STEEL PIPE 45.000 0.000
LF 0.000 0.00
70.94000 0.000 0.00
0400 603-30024 24 INCH STEEL END SECTION 6.000 0.000
EACH 0.000 0.00
832.70000 0.000 0.00
0405 603-30036 36 INCH STEEL END SECTION 20.000 0.000
EACH 0.000 0.00
1,079.55000 0.000 0.00
0410 604-00305 INLET TYPE C (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,146.79000 0.000 0.00
0415 604-00505 INLET TYPE D (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,436.63000 0.000 0.00
0420 604-50003 INLET GRATING AND FRAME TYPE C 2.000 0.000
EACH 0.000 0.00
1,960.96000 0.000 0.00
0425 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,888.000 0.000
LF 1,050.000 15,246.00
14.52000 1,050.000 15,246.00
0430 606-01340 *END ANCHORAGE TYPE 3D 11.000 0.000
EACH 0.000 0.00
690.44000 0.000 0.00
0435 606-01370 *TRANSITION TYPE 3G 14.000 0.000
EACH 2.000 2,137.08
1,068.54000 2.000 2,137.08
0440 606-02003 *END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 0.000 0.00

2,016.53000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 07/10/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0001 08:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 606-02005 *END ANCHORAGE (FLARED) 19.000 0.000
EACH 5.000 7,808.55
1,561.71000 5.000 7,808.55
0450 607-11525 *FENCE (PLASTIC) 3,007.000 0.000
LF 3,007.000 7,096.52
2.36000 3,007.000 7,096.52
0455 607-60620 ROAD CLOSURE GATE 7.000 0.000
EACH 0.000 0.00
10,959.39000 0.000 0.00
0460 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 101.000 0.000
LF 0.000 0.00
23.16000 0.000 0.00
0465 609-24002 GUTTER TYPE 2 (2 FOOT) 222.000 0.000
LF 0.000 0.00
48.83000 0.000 0.00
0470 609-60011 CURB TYPE 6 (SECTION M) 1,933.000 0.000
LF 0.000 0.00
8.77000 0.000 0.00
0475 612-00001 DELINEATOR (TYPE I) 234.000 0.000
EACH 0.000 0.00
14.25000 0.000 0.00
0480 612-00002 DELINEATOR (TYPE ITI) 150.000 0.000
EACH 0.000 0.00
16.88000 0.000 0.00
0485 612-00003 DELINEATOR (TYPE III) 38.000 0.000
EACH 0.000 0.00
17.54000 0.000 0.00
0490 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
18,630.96000 0.000 0.00
0495 613-40010 LIGHT STANDARD FOUNDATION 14.000 0.000
EACH 0.000 0.00

328.78000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 07/10/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0001 08:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 613-50410 LIGHT STANDARD (TEMPORARY) 9.000 0.000
EACH 0.000 0.00
10,959.39000 0.000 0.00
0505 614-00013 SIGN PANEL (CLASS III) 283.000 0.000
SF 0.000 0.00
21.92000 0.000 0.00
0510 614-00615 STEEL SIGN POST (W 6X15) 30.000 0.000
LF 0.000 0.00
43.84000 0.000 0.00
0515 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 32.000 0.000
EACH 0.000 0.00
82.20000 0.000 0.00
0520 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 73.000 0.000
EACH 0.000 0.00
219.19000 0.000 0.00
0525 614-03003 CONCRETE FOOTING (TYPE 3) 4.000 0.000
EACH 0.000 0.00
1,534.31000 0.000 0.00
0530 614-03004 CONCRETE FOOTING (TYPE 4) 6.000 0.000
EACH 0.000 0.00
1,753.50000 0.000 0.00
0535 614-03005 CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,972.69000 0.000 0.00
0540 614-80314 BARRICADE (TYPE 3 F-D) 1.000 0.000
EACH 0.000 0.00
2,191.88000 0.000 0.00
0545 615-00050 EMBANKMENT PROTECTOR TYPE 5 4.000 0.000
EACH 0.000 0.00
2,069.64000 0.000 0.00
0550 617-03010 DETOUR CULVERT PIPE 3,825.000 0.000
LF 3,825.000 94,286.25

24.65000 3,825.000 94,286.25
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PCN: 16046-BID ESTIMATE RUN 07/10/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0001 08:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 621-00450 *DETOUR PAVEMENT 17,565.000 0.000
sy 4,943.000 193,567.88
39.16000 4,943.000 193,567.88
0560 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
136,992.34000 0.000 0.00
0565 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000
HOUR 0.000 0.00
147.95000 0.000 0.00
0570 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00
,352,163.55000 0.000 0.00
0575 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.125 1,791.50
14,332.03000 0.125 1,791.50
0580 627-00005 *EPOXY PAVEMENT MARKING 242.000 0.000
GAL 0.000 0.00
66.85000 0.000 0.00
0585 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 437.000 0.000
GAL 0.000 0.00
30.69000 0.000 0.00
0590 627-00025 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 1,500.000 0.000
LF 0.000 0.00
4.38000 0.000 0.00
0595 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) 400.000 0.000
EACH 0.000 0.00
8.77000 0.000 0.00
0600 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 10,501.000 0.000
SF 0.000 0.00
9.32000 0.000 0.00
0605 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 244.000 0.000
LINE)
SF 0.000 0.00

13.15000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 07/10/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0001 08:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0610 629-01001  *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
273.98000 0.000 0.00
0615 629-01002  *SURVEY MONUMENT (TYPE 2) 8.000 0.000
EACH 0.000 0.00
328.78000 0.000 0.00
0620 629-01031  *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
1,369.92000 0.000 0.00
0625 630-00000  *FLAGGING 5,000.000 0.000
HOUR 125.500 3,713.55
29.59000 125.500 3,713.55
0630 630-00007  *TRAFFIC CONTROL INSPECTION 150.000 0.000
DAY 7.000 1,150.73
164.39000 7.000 1,150.73
0635 630-00012  *TRAFFIC CONTROL MANAGEMENT 375.000 0.000
DAY 17.000 6,520.86
383.58000 17.000 6,520.86
0640 630-80001  *FLASHING BEACON (PORTABLE) 12.000 0.000
EACH 4.000 7,014.00
1,753.50000 4.000 7,014.00
0645 630-80338  *BARRICADE (TYPE 3 M-D) (TEMPORARY) 30.000 0.000
EACH 0.000 0.00
328.78000 0.000 0.00
0650 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 85.000 0.000
EACH 4.000 328.80
82.20000 4.000 328.80
0655 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 118.000 0.000
EACH 15.500 2,378.17
153.43000 15.500 2,378.17
0660 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000 0.000
EACH 12.000 2,301.48

191.79000 12.000 2,301.48
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PCN: 16046-BID ESTIMATE RUN 07/10/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0001 08:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0665 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000
SF 0.000 0.00
15.34000 0.000 0.00
0670 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 1.000 15,343.14
15,343.14000 1.000 15,343.14
0675 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 4,109.77
4,109.77000 1.000 4,109.77
0680 630-80360 *DRUM CHANNELIZING DEVICE 500.000 0.000
EACH 30.000 2,301.60
76.72000 30.000 2,301.60
0685 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000
EACH 3.000 230.16
76.72000 3.000 230.16
0690 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.000
EACH 0.000 0.00
8,219.54000 0.000 0.00
0695 630-80370 CONCRETE BARRIER (TEMPORARY) 1,800.000 0.000
LF 0.000 0.00
24.03000 0.000 0.00
0700 630-80378 GLARE SCREEN (TEMPORARY) 1,500.000 0.000
LF 0.000 0.00
12.79000 0.000 0.00
0705 630-80380 *TRAFFIC CONE 500.000 0.000
EACH 250.000 4,110.00
16.44000 250.000 4,110.00
0710 630-80391 *CHANNELIZING DEVICE (FIXED) 294.000 0.000
EACH 0.000 0.00
27.40000 0.000 0.00
0715 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 8.000 0.000
EACH 0.000 0.00

4,931.72000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 07/10/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0001 08:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0720 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70011 F/A PARTNERING 2,500.000 0.000
FA 2,500.000 2,500.00
1.00000 2,500.000 2,500.00
0730 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0735 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0740 700-70016 F/A FUEL COST ADJUSTMENT 200,000.000 0.000
FA 164.720 164.72
1.00000 164.720 164.72
0745 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 197,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0750 700-70020 F/A ON-THE-JOB TRAINEE 2,600.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0755 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0765 700-70034 F/A UTILITY 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0770 700-70035 F/A HIGH SPEED INTERNET CONNECTION 1,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 07/10/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0001 08:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0775 700-70380 F/A EROSION CONTROL 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 15,687,896.79 $ 466,939.435$ 466,939.43

CAT NO0301 G-28-T

0780 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
53,667.25000 0.000 0.00
0785 206-00000 STRUCTURE EXCAVATION 3,586.000 0.000
cY 0.000 0.00
8.25000 0.000 0.00
0790 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,766.000 0.000
cy 0.000 0.00
28.41000 0.000 0.00
0795 206-00200 STRUCTURE BACKFILL (CLASS 2) 84.000 0.000
cY 0.000 0.00
10.23000 0.000 0.00
0800 206-00360 MECHANICAL REINFORCEMENT OF SOIL 2,648.000 0.000
cy 0.000 0.00
14.50000 0.000 0.00
0805 502-00460 PILE TIP 28.000 0.000
EACH 0.000 0.00
83.70000 0.000 0.00
0810 502-11489 STEEL PILING (HP 14X89) 2,388.000 0.000
LF 0.000 0.00
59.81000 0.000 0.00
0815 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 166.000 0.000
cY 0.000 0.00
462.54000 0.000 0.00
0820 515-00400 CONCRETE SEALER 1,198.000 0.000
sy 0.000 0.00

8.32000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 07/10/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0001 08:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 G-28-T

0825 518-00100 WATERSTOP 341.000 0.000
LF 0.000 0.00
6.22000 0.000 0.00
0830 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
211.85000 0.000 0.00
0835 601-03040 CONCRETE CLASS D (BRIDGE) 533.000 0.000
cy 0.000 0.00
398.83000 0.000 0.00
0840 601-05000 CONCRETE CLASS H 230.000 0.000
cY 0.000 0.00
536.77000 0.000 0.00
0845 602-00000 REINFORCING STEEL 54,092.000 0.000
1B 0.000 0.00
0.92000 0.000 0.00
0850 602-00020 REINFORCING STEEL (EPOXY COATED) 49,895.000 0.000
1B 0.000 0.00
1.06000 0.000 0.00
0855 606-10700 BRIDGE RAIL TYPE 7 519.000 0.000
LF 0.000 0.00
83.10000 0.000 0.00
0860 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 469.000 0.000
LF 0.000 0.00
49.17000 0.000 0.00
0865 613-00300 3 INCH ELECTRICAL CONDUIT 300.000 0.000
LF 0.000 0.00
8.77000 0.000 0.00
0870 618-00154 PRESTRESSED CONCRETE I (BT54) 1,139.000 0.000
LF 0.000 0.00
203.54000 0.000 0.00

CAT 0301 CURRENT AMT $ 1,201,585.35 § 0.00$ 0.00
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PCN: 16046-BID ESTIMATE RUN 07/10/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0001 08:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 G-28-U I70 BRIDGE
0875 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
53,667.25000 0.000 0.00
0880 206-00000 STRUCTURE EXCAVATION 3,586.000 0.000
cY 0.000 0.00
8.25000 0.000 0.00
0885 206-00100 STRUCTURE BACKFILL (CLASS 1) 2,766.000 0.000
cy 0.000 0.00
28.41000 0.000 0.00
0890 206-00200 STRUCTURE BACKFILL (CLASS 2) 84.000 0.000
cY 0.000 0.00
10.23000 0.000 0.00
0895 206-00360 MECHANICAL REINFORCEMENT OF SOIL 2,648.000 0.000
cy 0.000 0.00
14.50000 0.000 0.00
0900 502-00460 PILE TIP 28.000 0.000
EACH 0.000 0.00
83.70000 0.000 0.00
0905 502-11489 STEEL PILING (HP 14X89) 2,388.000 0.000
LF 0.000 0.00
59.81000 0.000 0.00
0910 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 166.000 0.000
cy 0.000 0.00
462.54000 0.000 0.00
0915 515-00400 CONCRETE SEALER 1,198.000 0.000
sy 0.000 0.00
8.32000 0.000 0.00
0920 518-00100 WATERSTOP 341.000 0.000
LF 0.000 0.00
6.22000 0.000 0.00
0925 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
211.85000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 07/10/2008
PROJECT : IM 0705-077 ESTIMATE NO: 0001 08:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 G-28-U I70 BRIDGE
0930 601-03040 CONCRETE CLASS D (BRIDGE) 533.000 0.000
cYy 0.000 0.00
398.83000 0.000 0.00
0935 601-05000 CONCRETE CLASS H 230.000 0.000
cY 0.000 0.00
536.77000 0.000 0.00
0940 602-00000 REINFORCING STEEL 54,092.000 0.000
LB 0.000 0.00
0.92000 0.000 0.00
0945 602-00020 REINFORCING STEEL (EPOXY COATED) 49,895.000 0.000
LB 0.000 0.00
1.06000 0.000 0.00
0950 606-10700 BRIDGE RAIL TYPE 7 519.000 0.000
LF 0.000 0.00
83.10000 0.000 0.00
0955 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 469.000 0.000
LF 0.000 0.00
49.17000 0.000 0.00
0960 613-00300 3 INCH ELECTRICAL CONDUIT 300.000 0.000
LF 0.000 0.00
8.77000 0.000 0.00
0965 618-00154 PRESTRESSED CONCRETE I (BT54) 1,139.000 0.000
LF 0.000 0.00
203.54000 0.000 0.00
CAT 0302 CURRENT AMT 1,201,585.35 $ 0.008$ 0.00
CAT NO0303 G-27-Y
0970 202-00201 REMOVAL OF CURB 510.000 0.000
LF 0.000 0.00
65.18000 0.000 0.00
0975 202-00425 *REMOVAL OF BRIDGE RAILING 510.000 0.000
LF 0.000 0.00
8.77000 0.000 0.00
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PCN: 16046-BID ESTIMATE RUN 07/10/2008
PROJECT: IM 0705-077 ESTIMATE NO: 0001 08:49:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 G-27-Y

0980 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 14.000 0.000
TON 0.000 0.00
234.02000 0.000 0.00
0985 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 218.000 0.000
SY 0.000 0.00
56.79000 0.000 0.00
0990 601-03040 CONCRETE CLASS D (BRIDGE) 31.000 0.000
cy 0.000 0.00
398.83000 0.000 0.00
0995 601-40301 STRUCTURAL CONCRETE COATING 1,836.000 0.000
SF 0.000 0.00
1.74000 0.000 0.00
1000 602-00020 REINFORCING STEEL (EPOXY COATED) 2,958.000 0.000
1B 0.000 0.00
1.06000 0.000 0.00
1005 606-11010 BRIDGE RAIL TYPE 10R 510.000 0.000
LF 0.000 0.00
91.26000 0.000 0.00
CAT 0303 CURRENT AMT $ 118,607.45 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1010 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 17,444.67
17,444.67000 1.000 17,444.67
1015 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 16,886.70
16,886.70000 1.000 16,886.70
1020 620-00020 SANITARY FACILITY 3.000 0.000
EACH 3.000 5,021.73
1,673.91000 3.000 5,021.73
CAT 0400 CURRENT AMT $ 39,353.10 $ 39,353.10% 39,353.10

PROJECT TOTAL CURRENT AMT $ 18,249,028.04 $ 506,292.53 3% 506,292.53



